
ID Task Name Duration Start Finish

1
2 Schematic Phase 36 days 6/16/20 8/4/20
3 Public Approval 1 day 6/16/20 6/16/20
4 Update survey add topographic info 10 days 7/1/20 7/14/20
5 Develop background Plans and Elevation10 days 7/1/20 7/14/20
6 Building survey and verifications 5 days 7/15/20 7/21/20
7 Site review verifications 5 days 7/15/20 7/21/20
8 Confirm Cost Estimate and Budget 5 days 7/22/20 7/28/20
9 Review and Finalize Project Scope 5 days 7/29/20 8/4/20

10 Bid Document Phase 142 days 7/29/20 2/11/21
11 Complete Contract Documents 55 days 7/29/20 10/13/20
12 Coordinate SED Forms and Documents 10 days 8/5/20 8/18/20
13 Final Document Coordination 10 days 10/7/20 10/20/20
14 District Document  Review 5 days 10/21/20 10/27/20
15 SED Submittal 1 day 10/22/20 10/22/20
16 SED Document Approval 80 days 10/23/20 2/11/21
17 Bidding Phase 32 days 2/12/21 3/29/21
18 Bid Notice 5 days 2/12/21 2/18/21
19 Bidding 20 days 2/19/21 3/18/21
20 Low Bidder Analysis 5 days 3/19/21 3/25/21
21 Contract Award 2 days 3/26/21 3/29/21
22 Construction Phase 270 days 3/30/21 4/11/22
23 Field 260 days 4/13/21 4/11/22
24 Material Submittals and Shop Drawings20 days 4/13/21 5/10/21
25 Mobilization 5 days 5/11/21 5/17/21
26 Temporary Fencing 10 days 5/11/21 5/24/21
27 Construction 200 days 5/25/21 2/28/22
28 Punch List 15 days 3/1/22 3/21/22
29 Project Complete 0 days 3/21/22 3/21/22
30 Contractor Close out 15 days 3/22/22 4/11/22
31 Windows and Doors 122 days 3/30/21 9/15/21
32 Material Submittals and Shop Drawings24 days 4/27/21 5/28/21
33 Fabrication 60 days 3/30/21 6/21/21
34 Mobilization 10 days 6/15/21 6/28/21
35 Construction 33 days 6/29/21 8/12/21
36 Punch List 9 days 8/13/21 8/25/21
37 Project Complete 0 days 8/25/21 8/25/21
38 Contractor Close out 15 days 8/26/21 9/15/21
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ELMSFORD UNION FREE SCHOOL DISTRICT
ATHLETIC FIELD, WINDOW AND DOOR REHABILITATION 

ALEXANDER HAMILTON HIGH SCHOOL

6/30/20

FULLER AND D'ANGELO PC
ARCHITECTS AND PLANNERS

Project: Schedule AHHS Field Renova
Date: 7/1/20


